COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C21198

PCN. 21198-BI D

CONTRACT DESCRI PTI ON\:
SH 82 WALL REPAI R MP32

PRQJECT NO NHPP0821- 106
SH 82 RETAI NI NG WALL REPAI R MP32
NAME OF ROAD:

PRQIECT COUNTI ES: Pl TKI N

CONTRACTOR:
HAM LTON CONSTRUCTI ON CO.

P.O BOX 659

SPRI NGFI ELD OR 97477  (541)746- 2426

CURRENT PROJECT AMI:  $ 1,106, 493.80 PARTI Cl PATI NG

AWARD PROQJECT AMT: $ 1,127, 105. 50 NON-PARTI Cl PATI NG

PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI VS $ 0.00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO 0005

COFRS REPCRTI NG CATEGCRY: 3

Page 1
ESTI MATE RUN 09/ 06/ 2017

17:43: 17

TIME CHARGED: 131.0 DAYS TIME ALLOWN 7/28/2017 FI XED COVPLETI ON DATI

PERCENT TIME:  100. 00 ORI G TI ME ALLON 7/28/2017 FI XED COVPLETI ON DATI

PAY PERI CD ENDI NG 09/ 06/ 2017 DATE TI ME STARTED 03/20/ 2017
DATE LET 12/ 15/ 2016 DATE WORK BEGAN 03/ 20/ 2017
DATE AWARDED 12/ 23/ 2016 DATE TI ME STOPPED 07/28/2017
DATE CONTRACT EXECUTED 01/ 23/ 2017 DATE ACCEPTED 07/ 28/ 2017
DATE NOTI CE TO PROCEED 03/ 20/ 2017

$ 1, 106, 493. 80 $ 35, 439. 95
0.00 0. 00
1, 106, 493. 80 35, 439. 95
0. 00 0.00
1, 106, 493. 80 35, 439. 95
-16, 906. 58 0. 00
0.00 0.00
1, 089, 587. 22 35, 439. 95
0.00 0.00
0.00 0.00
1, 089, 587. 22 35, 439. 95
0.00 0.00
PAENT DE s 35,430.95

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C21198 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 21198-BI D ESTI MATE RUN 09/ 06/ 2017
PRQIECT. NHPP0821- 106 ESTI MATE NO. 0005 17:43:17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-01130 Renoval of CQuardrail Type 3 875. 000 875. 000
LF 0. 000 0. 00
6. 25000 875. 000 5,468. 75
0010 202-01300 Renoval of End Anchorage 1. 000 1. 000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00
0015 203-01594 Conbi nati on Loader 2.000 0. 000
HOUR 2.000 300. 00
150. 00000 2.000 300. 00
0020 203- 02330 Labor er 15. 500 15. 500
HOUR 0. 000 0. 00
40. 00000 15. 500 620. 00
0025 208- 00020 Silt Fence 2, 800. 000 2, 800. 000
LF 0. 000 0. 00
5. 00000 2, 800. 000 14, 000. 00
0030 208-00045 *Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
0035 208-00103 Renoval and Di sposal of Sedinment (Labor) 4.000 4.000
HOUR 0. 000 0. 00
50. 00000 4.000 200. 00
0040 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 7.000 7.000
HOUR 0. 000 0. 00
105. 00000 7.000 735. 00
0045 208- 00207 Erosi on Control Management 3. 000 3. 000
DAY 0. 000 0. 00
475. 00000 3.000 1,425.00
0050 212- 00006 *Seedi ng (Native) 0. 200 0. 000
ACRE 0. 200 3, 000. 00
15, 000. 00000 0. 200 3, 000. 00
0055 212-00032 *Soi | Condi tioni ng 0. 200 0. 000
ACRE 0. 200 5, 000. 00
25, 000. 00000 0. 200 5, 000. 00



CONTI D C21198 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 21198-BI D ESTI MATE RUN 09/ 06/ 2017
PRQJECT: NHPP0821- 106 ESTI MATE NO 0005 17:43: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 240-00000 *Wldlife Biologist 3. 500 3. 500
HOUR 0. 000 0.00
120. 00000 3. 500 420. 00
0065 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0070 606- 00301 *CQuardrail Type 3 (6-3 Post Spacing) 875. 000 875. 000
LF 0. 000 0. 00
35. 00000 875. 000 30, 625. 00
0075 606-02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0.00
5, 600. 00000 1. 000 5, 600. 00
0080 625- 00001 *Construction Surveying (Hourly) 35. 250 35. 250
HOUR 0. 000 0. 00
180. 00000 35. 250 6, 345. 00
0085 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
100, 000. 00000 1. 000 100, 000. 00
0090 626-01103 *Public Information Services (Tier I11) 1.000 1.000
LS 0. 000 0.00
3, 500. 00000 1. 000 3, 500. 00
0095 630-00000 *Fl aggi ng 205. 000 201. 000
HOUR 4.000 107. 20
26. 80000 205. 000 5, 494. 00
0100 630-00007  *Traffic Control Inspection 36. 000 36. 000
DAY 0. 000 0. 00
100. 00000 36. 000 3, 600. 00
0105 630-00012  *Traffic Control Management 93. 000 88. 000
DAY 5. 000 3,725.00
745. 00000 93. 000 69, 285. 00
0110 630-80342  *Construction Traffic Sign (Panel Size B) 34.000 30. 600
EACH 3. 400 34.00
10. 00000 34. 000 340. 00



CONTI D C21198 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 21198-BI D ESTI MATE RUN 09/ 06/ 2017
PRQJECT: NHPP0821- 106 ESTI MATE NO 0005 17:43: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0120 630-80355 *Portabl e Message Sign Panel 1. 000 0. 900
EACH 0. 100 200. 00
2, 000. 00000 1. 000 2, 000. 00
0125 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 1. 000 0. 900
Type
ype) EACH 0. 100 100. 00
1, 000. 00000 1. 000 1, 000. 00
0130 630-80360 *Dr um Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0135 630- 80380 *Traffic Cone 100. 000 90. 000
EACH 10. 000 10. 00
1. 00000 100. 000 100. 00
0140 630-85041 *Mobi | e Attenuator 93. 000 88. 000
DAY 5. 000 600. 00
120. 00000 93. 000 11, 160. 00
0145 700- 70010 F/ A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700-70011 F/ A Partnering 1, 450. 000 1, 450. 000
F A 0. 000 0. 00
1. 00000 1, 450. 000 1, 450. 00
0155 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700- 70023 F/ A On- The-Job Trai nee 640. 000 640. 000
FA 0. 000 0. 00
1. 00000 640. 000 640. 00
0165 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C21198 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 21198-BID ESTI MATE RUN 09/ 06/ 2017
PRQJECT: NHPP0821- 106 ESTI MATE NO 0005 17:43: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0250 203-01620 Sweepi ng 35. 000 33. 000
HOUR 2.000 190. 00
95. 00000 35. 000 3,325.00
0255 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 1. 000 2,400. 00
2,400. 00000 1. 000 2,400. 00
0260 612-00039 Delin (Flex) (Surf Mount) 15. 000 0. 000
EACH 15. 000 1, 343. 25
89. 55000 15. 000 1, 343. 25
0265 900- 00014 Added Item (Lunp Sun)/ Additional Gout and Materials 1. 000 0. 000
LS 1. 000 3,980. 50
3, 980. 50000 1. 000 3,980. 50
CAT 0200 CURRENT AMI  $ 288, 106.50 $ 20,989.95 % 288, 106. 50
CAT NOO300 R082A032042LRA
0175 201- 00000 *C earing and G ubbi ng 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0180 202- 05026 *Sawi ng Asphalt Material (6 Inch) 2, 646. 000 2, 646. 000
LF 0. 000 0. 00
2. 00000 2, 646. 000 5,292.00
0185 206- 00000 *Structure Excavation 153. 000 153. 000
CY 0. 000 0. 00
125. 00000 153. 000 19, 125. 00
0190 206- 00065 Structure Backfill (FlowFill) 101. 000 101. 000
CY 0. 000 0. 00
350. 00000 101. 000 35, 350. 00
0195 211-01130 *Auxi | iary Anchor Dowel 0. 000 0. 000
EACH 0. 000 0. 00
126. 00000 0. 000 0. 00
0200 420-00000  Geomenbrane 1, 047. 500 1, 047. 500
SY 0. 000 0. 00
12. 50000 1, 047. 500 13,093. 75




CONTI D C21198 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 21198-BID ESTI MATE RUN 09/ 06/ 2017
PRQJECT: NHPP0821- 106 ESTI MATE NO 0005 17:43: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 R082A032042LRA
0205 420- 00526 Cel lul ar Geogrid 1, 250. 000 961. 000
SY 289. 000 14, 450. 00
50. 00000 1, 250. 000 62, 500. 00
0210 504-04410 *Bl ock Faci ng 1, 448. 000 1, 448. 000
SF 0. 000 0. 00
40. 00000 1, 448. 000 57,920. 00
0215 504- 06300 *G ound Nai l 1, 760. 000 1, 760. 000
LF 0. 000 0. 00
45. 00000 1, 760. 000 79, 200. 00
0220 507-00101 *Concrete Slope and Ditch Paving (Reinforced 2, 631. 000 2, 631. 000
LF 0. 000 0. 00
125. 00000 2,631. 000 328, 875. 00
0225 601- 40400 *Structural Concrete Stain 1, 040. 000 1, 040. 000
SY 0. 000 0. 00
15. 00000 1, 040. 000 15, 600. 00
0230 602-00210 *Wel ded Wre Fabric 1, 210. 600 1, 210. 600
SY 0. 000 0. 00
8. 00000 1, 210. 600 9, 684. 80
0235 605-83000 *Geoconposite Drain 219. 700 219.700
SY 0. 000 0. 00
15. 00000 219. 700 3,295.50
0240 641-10000 *Shotcrete 1, 305. 500 1, 305. 500
SY 0. 000 0. 00
127. 50000 1, 305. 500 166, 451. 25
CAT 0300 CURRENT AMI $ 816, 387.30 $ 14, 450.00 $ 816, 387. 30
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0245 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2, 000. 00
CAT 0400 CURRENT AMI $ 2,000. 00 $ 0.00% 2,000. 00

PRQJIECT TOTAL CURRENT AMI $ 1,106, 493.80 $

35,439.95% 1,106, 493. 80



